
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION III

841 Chestnut Building
Philadelphia. Pennsylvania 19107

SUBJECT: Safest Foe Ceiling Increase: at the Matthews DAT£ m { „
Electroplatifi. NBL/Site in Salem, VA JU" '

FROM: James M. Sei'Ĵ lJff
Regional Admin ist¥.-(_Bor (3RA00)

TO: 3r. J. Winston Porter, Assistant Administratot
Office Of Solid Waste And Emergency Response (WH-562-A)

ISSUE

The attached CERCLA Additional Funding Request pertains
to the Matthews Electroplating NPL Site, located in Salem,
VA.

The Matthews Electroplating NPL Site was scheduled for
deletion from the National Priorities List in March after the
removal of plating wastes containing chromium, nickle and
mercury. The wastes are currently in storage at a TSD facility
awaiting disposal. I have approved an additional $92,745 of
which $88,395 are for extramural contractor costs,

ATTACHMENT
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UNITED STATES ENVIRONMENTAL PROTECTION AGRNCY
REGION III

841 Cheslnul Building
Philadelphia, Pennsylvania 19107

OIIDIC^T Request For A Ceiling Increase For The Matthews . n 10M
SUBJECT: Electiroplating site, Salem, Virginia DATE: JUN 1 <M9W

PROM' Charles Dispoto,
Removal Response Section (3IIW25)

•pQ, James M. Seif
Regional Administrator

Stephen R. Wassersug, Director
Hazardous Waste Management Division '(3hrf^0)

I. ISSUE

This CERCLA Additional Funding Request pertains to the
Matthews Electroplating NPL Site in Salem, VA.

Additional funds will be needed for final disposal of
32 drums of chrome waste that are currently being stored at
a TSD facility in Pennsylvania. The initial funding for this
project was insufficient for disposal because the amount of
material recovered from the site greatly exceeded original
estimates. Also, drum storage costs have increased due to
the length of time needed to arrange for disposal of these
materials. The EPA has also been informed that the storage
facility will be closing as of June 3, 1988 and a $200.00 per
day per container surcharge will be imposed until all materials
are removed from the facility. A ceiling increase of $92,745
for a new total of $132,845 is being requested to complete
removal activities at this site.

II. BACKGROUND

A. INCIDENT/RESPONSE HISTORY

The Matthews Electroplating Site is located on a 1.7
acre property along Virginia secondary route 796, near the
intersection of Virginia state route 460 and interstate route
81 in Roanoke County, approximately 3.5 miles southwest of
Salem, Virginia. The site operated as an auto bumper repair
and electroplating facility from 1972 until 1976. Liquid
electroplating wastes had been discharged from the facility
directly to the ground.



Some of the loo.il residential wells were contaminated
with chromium at levels which exceeded the maximum contaminant
level (MCL) oE 50 UG/L. The site was promulgated to the NPt,
in Septsmber 1933. From 1982 to 1983, the EPA conducted a
Remedial Investigation (RI) and Feasibility Study (FS) at
the site. The Record Of Decision (ROD) called Cor the ex-
tension of the municipal water supply to the affected areas.
The State OE Virginia concurred with this action and the
extention was completed and accepted in January 1986,

On March 10 oC this year, EPA and TAT performed a site
assessment which revealed two above ground storage tanks and
five 55 gallon drums that remained onsite. Analytical results
indicated that the contents oE these tanks and drums were
hazardous, containing chromium, nickel and mercury.

On March 24, 1988 the Regional Administrator approved
funding for the removal and disposal of the remaining tanks
and drums. On March 26, the OSC met onsite with the removal
contractor and the drums remaining onsite were overpacked,
tank contents were drummed and all the containers were shipped
to storage until disposal could be arranged.

The Matthews Electroplating site is currently scheduled
for deletion from the National Priorities List (NPFj) . Upon
completion of final disposal, the site may qualify for
deletion in accordance with Section 300.66 (C) (7) (i) and
(ii) of the NCP.

B. SITE CONDITIONS

The drums are currently in storage at AMO Pollution
Services Co. The removal contractor notified the OSC that
AMO will no longer be in operation as of June 3, 1988. After
that date the removal contractor has informed the EPA that a
fee of §200 per drum per day will be charged for emergency
drum storage.

III. PROPOSED ACTIONS

The additional funds being requested will be needed to
cover emergency drum storage fees until disposal arrangements
are made and also to cover transportation and disposal costs
once the waste stream has been accepted by an approved facility.
It is anticipated that final disposal arrangements will be
made by 6/6/88.
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IV. SUMMARY OF COSTS

SUMMARY OF COSTS CURRENT CEILING PROPOSED CEILING

(EXTRAMURAL COSTS)
CLEANUP CONTRACTORS $25,000 5 87,500

CONTINGENCY (15* OF
CLEANUP CONTRACTOR COSTS) 3,750 13,125

TAT COSTS 2,500 7,500

SUBTOTAL EXTRAMURAL COSTS 31,750 108,125

PROJECT CONTINGENCY (15%) -1,700 16,220

TOTAL EXTRAMURAL COSTS $35,950 124,345

(INTRAMURAL COSTS)

DIRECT REGIONAL COST 1,500 3,000
($30 X 50 MAN HOURS)

HQ DIRECT
(104 OF REGION DIRECT) 150 300

INDIRECT COSTS
($52 X 50 MANHOURS) 2,600 5,200

TOTAL INTRAMURAL COSTS 4,250 3,500

TOTAL PROJECT CEILING $40,100 $132,845
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V. RECOMMENDATIONS

Because conditions at the Matthews Electroplating
site meet the criteria set Corth in Section 300.65 (b) (2)
oE the National Contingency Plan, I recommend your approval
oE this additional funding request. The estimated costs are
$92,745 of which 588,395 are for extramural cleanup contraction
costs, The n^w project ceiling will be $132,045.

APPROVE:

DISAPPROVE: DATE:

flR2000IO



" Ml: Merit! il. !;;nfnr ;o"m-'nt Status

Matthews Electroplating HPL Site
Salem, Virginia

The CERCLA Removal Enforcement Section (CRES) has
reviewed the "Justi Eication for Approval oE a Removal Action"
at the Matthews Electroplating HPL Site, Salem, Virginia,
the past history oE this case and all. available supporting
documentation. We have concluded that at the present time
there are no viable potential responsible parties.

Because o£ the endangerment to the public's health and
the environment and the current lack o£ viable PRPs, CRES
recommends that the Matthews Electroplating NPL site become
fund financed and that a Cost Recovery Action be considered
at a later time.

We will continue to monitor this site as the removal
progresses, and will initiate enforcement proceedings if new
evidence supports an enforcement action.

AR2000


